
Monthly Progress Report No. 108 October 2018/November 2018 
Submitted November 15,2018 

San Jacinto River Waste Pits Superfund Site 
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS 

Channeiview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study 

(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channeiview, Texas, 
(USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on November 

20, 2009. The Respondents include International Paper Company (IP) and McGinnes 

Industrial Maintenance Corporation (MIMC).

A. SiiTTiTTiary of Work Performed - October 2018/November 2018
The Respondents, Anchor QEA, and Integral Consulting completed work on the following 

tasks:

• Submitted Monthly Progress Report No. 107 to the United States Environmental 
Protection Agency (USEPA) on October 15, 2018.

B. Summary of Agency Cnmmunicfltinns

The written communications between Respondents and USEPA subsequent to the issuance 

of the UAO are summarized in the attached Table 1.

C. Summary nf Sampling Results

No additional data have been collected or reported.

D. Problems. Delays, and Solutions

San Jacinto River Fleet Operations (SJRF)

As summarized in previous monthly reports for the RI/FS, the Respondents continue to be 

concerned about the potential impacts of the SJRF operations in the immediate vicinity of 

the Site. On January 2, 2013, Respondents submitted their comments on the Revised SJRF 

Draft Sampling and Analysis Plan via email to USEPA. The Respondents will continue to 

work with USEPA on this issue. Respondents will also continue to work with USEPA and 

SJRF, if necessary, should there be a need for access to the SJRF property for purposes of 

RI/FS activities. Those discussions would be based on prior communications in that regard, 
which are described in the monthly reports submitted under the Administrative Settlement 
Agreement and Order on Consent for Removal Action for the Site.
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E. Projected Work for Next Two Reporting Periods - November 2018/December 2018

• None.

F. Schedule

No schedule is reqviired given the issuance of the Record of Decision for the Site on October 

11,2017.

Prepared by:
David C. Keith 

Project Coordinator
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Tablel
Siimniaiy.of Agency.Communication
San Jacinto River Waste Pits Superiund Site
Respondents^
Subminal.
Date '

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

12/4/2009 Required Notifications pursuant to Paragraphs 51 and 
75ofUAO None NA

Provided notice of intent to comply and 
“sufficient cause” defenses and identified
Project Coordinator.

12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site 
Access ... None NA

12/10/2009 Draft Scoping Meeting Minutes None NA

12/14/2009 Copy of Response from Big'Star Barge & Boat 
Company Regarding Site Access None

1
NA

12/15/2009 Monthly Progress Report No. 1 None NA »
12/i8/2009 Status Report oh Site Access

* ,v'

r/12/2010
l

Actions to date did not constitute "best 
efforts" to gain access.

Respondents and EPA spoke regarding the 
matter in further detail on 1/8/10.

12/21/2009 HASP , None NA . ■■

12/21/2009 Anchor OMP None NA- 1

12/21/2009 Integral OMP None NA ■
1/7/2010 Request for comitients regarding access agreement for 

Big Star Barge & Boat Company None NA

1/11/2010 Proposed Draft AOC for time critical remoyal action 1/12/2010

Respondents’ proposed AOC has been 
forwarded to headquarters and Philip Allen 
for comment. Time critical removal action 
requires imminent and substantial 
ehdangenhent finding.

1/12/2010 Copy of Consent Form for Site Access from Big Star 
Barge & Boat Company. None NA

1/12/2010 Notice of UAO Deficiency None Actions to date did not constitute “best 
efforts” to gain access.

1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes None NA .
1/13/2010 Draft Dathbase^and Data Exchange Minutes None NA--'
1/15/2010 Monthly Progress Report No. 2 None NA

1/15/2010
Upd^e Regarding Respondents' Efforts to Obtain 
Access Agreerhent, Response to Letter from Barbara 
Nann and Requeft forExtension

1/21/2010 Efforts to obtain Site access are 
"encouraging."

1/20/2010 Correspondence from Port of Houston Authority 
regarding access None NA

1/21/2010 Copies of Site Access Letter From Attorney for 
McGinnes'Heirs 1/22/2010 EPA requested another copy of the letter



Table 1
Suminary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from IJSEPA

Date USEPA Communication Summary Notes

1/21/2010 Correspondence with Port of Houston Authority 
Regarding revised fence alignment

None NA

1/22/2010 Copies of Site Access Letter From Attorney for 
McGinnes Heirs

None NA

1/25/2010 Copies of Letters Sent to Gary Gladfelter and Tanya 
Ammons Regarding Site Access

None NA

1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA

1/27/2010 Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access

None NA

1/27/2010 EPA’s response to Respondents’ proposed AOC 
regarding Time Critical Removal Action

None
EPA will giye Respondents additional time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization.

1/29/2010 Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company

None NA

2/2/2010 Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access

None NA

2/4/2010 Respondents’ proposed changes/comments on 
proposed AOC for Time Critical Remoyal Action

3/5/2010
Awaiting finalization of action memo for site 
stabilization before making additional 
changes to the AOC for site stabilization.

2/10/2010 Draft Memorandum San Jacinto Riyer Waste Pits 
Superfund Site Time Critical Remoyal Action

Non NA

2/11/2010 Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company

None NA

2/11/2010 Copy of executed Consent Form for Site Access from 
Big Star Barge & Boat Company

2/17/2010
EPA approved of the form and will await an 
access agreement allowing for the Rl/FS to 
take place.

2/15/2010 Monthly Progress Report No. 3 None NA

2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP None Comments received March 10.2010

2/16/2010 Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site

None NA



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

2/17/2010
Submitted the Agency Review Draft of the Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment Sampling

Consolidated comments 
received on March 10, 2010

Follow up meeting conducted with EPA. 
TCEQ and Trustees on March 16 and 
comment/response table developed for 
submittal with Draft Final report

Draft Final document submitted on 4/9/2010.

2/18/2010 Sampling Plan for sediment sampling on February 17, 
2010 2/19/2010 EPA will forward for review to EPA's 

financial assurance expert.

2/18/2010 Correspondence from MIMC regarding financial 
assurance bond

2/19/2010 EPA will forward for review to EPA's 
financial assurance expert.

2/19/2010 Copy of presentation regarding Short-Term 
Communications Plan

None NA

2/22/2010
Letter to Barbara Naim regarding MlMC's 
responsibility to provide access to the V.C. McGinnes, 
Trustee tract

None NA

3/18/2010
Draft Sediment Sampling and Analysis Plan Comment 
Review Meeting Minutes
March 16, 2010, TCEQ, Austin Texas

None NA

4/7/2010 Draft Field Sampling Plan and Job Safety Analyses for 
the TCRA sampling

None NA This sampling was requested by EPA in an 
email on March 26,2010.

4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA June 3, 1010 Comments received from EPA by email

4/9/2010
Submitted the Draft Final of the Quality Assurance 
Project Plan and Field Sampling Plan for sediment 
sampling

None NA

4/15/2010 Submitted Monthly Progress Report No. 5 on April 15, 
2010 None NA

4/26/2010
Approval letter from EPA for 
implementation of the RI/FS Sediment 
QAPP/SAP.

Agency requested replacement pages for Final 
QAPP/SAP.

4/30/2010 Submitted replacement pages to EPA. TCEQ and the 
trustees for the Final SAP/QAPP on April 30, 2010

None NA



Tablet
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary . Notes

5/11/2010
Submitted the Draft Chemical Fate and Transport 
Modeling Study design and sampling and analysis plan 
addendum on May 11

None NA

5/14/2010 Submitted a Soil Sampling and Analysis Plan for the 
TxDOT right-of-way to TxDOT and EPA

None NA
Submitted to TxDOT as part of effort to obtain 
access into the TxDOT right-of-way for Rl/FS 
and TCRA activities.

5/17/2010 Submitted Monthly Progress Report No. 6 on May 17, 
2010 None

5/21/2010 Submitted revised TxDOT right-of-way sampling and 
analysis plan

None Comments received from TxDOT on May 25, 
2010.

5/25/2010 Submitted email outlining sediment sampling and 
analysis deviations

5/26/2010
EPA agreed to recommendations and asked 
that human health locations on west bank be 
reconsidered.

Human health locations on west bank moved 
with EPA concurrence in email on May 28,
2010.

5/27/2010 Submitted revised TxDOT right-of-way sampling and 
analysis plan

None TxDOT approved the revised sampling and 
analysis plan on June 11, 2010,

5/28/2010 Submitted email summary of VOC data from sediment 
sampling 5/28/2010 EPA concurred that no further VOC 

analyses were required.

6/7/2010
Response to 6/4/10 email from Barbara Nann 
regarding access for 3 soil samples in western 
impoundment

None

6/11/2010
Submitted Draft Tissue Sampling and Analysis Plan 
and Draft Technical Memorandum on
Bioaccumulation Modeling on June 11, 2010

None

6/15/2010 Submitted Monthly Progress Report No. 7 on June 15, 
2010 None

6/25/2010 Submitted comments and responses on Draft RI/FS 
Work Plan

None



Table I
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

7/9/2010 Submitted Revised Draft Rl/FS Work Plan
7/12/2010
8/26/2010

Email from B. Nann forwarding edits to 
Rl/FS work plan.
Email from Steve Tzhone with additional 
comments concerning Site History and soil 
sampling in the area of former 
impoundments south of 1-10.

7/15/2010 Submitted Monthly Progress Report No. 8 on July 15, 
2010 None

7/27/2010 Provided EPA a draft response to comments on the 
Draft Fate and Transport Memorandum Review

8/12/2010
Email from S. Tzhone forwarding two 
additional comments on the Fate and 
Transport Modeling Memorandum

8/16/2010 Submitted Monthly Progress Report No. 9 on August 
16, 2010

None

8/17/2010 Submitted revised response to comments on the Fate 
and Transport Sampling and Analysis Plan

8/31/2010
9/7/2010

Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft document.
Email from S. Tzhone providing comments 
from uses on sampling and analysis plan 
and direction to incorporate comments as 
EPA comments by phone. Comments need 
to be addressed prior to implementing field 
work.

8/18/2010 Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP): Sediment Study

8/23/2010
Email from S. Tzhone approving the 
addendum SAP and authorizing sampling in 
Cedar Bayou.

8/18/2010
Submitted revised response to comments on the 
Bioaccumulation Modeling and Tissue Sampling and 
Analysis Plan

8/31/2010
Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of the Final Draft documents.



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

8/19/2010
Submitted Draft Meeting Minutes - Agency
Comments on Tissue SAP and Technical
Memorandum on Bioaccumulation Modeling

None

9/3/2010 Submitted Draft Final Rl/FS Work Plan 10/7/2010

Letter of deficiency from S. Tzhone 
requiring Respondents to incorporate EPA's 
Comment Number 4 (sampling of south 
impoundment) provided to the respondents 
on August 26,2010, as part of the Rl/FS.

Respondents have 14 days to comply from the 
dale of the letter.

9/9/2010 Submitted letter to Steve Tzhone regarding Site 
Warning and Protective Measures

9/1/2010

Email from S. Tzhone approving the 
proposed scope of work for additional 
fencing and signs and requesting 
clarification and final design for 
impoundment signs and buoy placement.

9/10/2010
Submitted letter to Steve Tzhone and Barbara Nann 
concerning MIMC's participation in soil sampling in 
the area of former impoundment south of 1-10

10/8/2010

Letter to MIMC counsel from B. Nann 
expressing disagreement with MIMC's letter 
and reiterating position that south 
impoundment must be sampled.

9/10/2010 Submitted the Draft Soil Sampling and Analysis Plan 
for the Rl/FS

None

9/10/2010
Submitted Draft Final Tissue SAP, and Draft Final 
Technical Memorandum on Bioaccumulation
Modeling



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from IJSEPA

Date USEPA Communication Summary Notes

9/15/2010 Submitted Monthly Progress Report No. 10 on 
September 15, 2010

10/7/2010
Letter of deficiency from S. Tzhone 
requiring Respondents to submit all raw data 
with monthly progress reports.

Respondents have 14 days to comply from the 
date of the letter.

9/16/2010 Submitted letter outlining proposed buoy and warning 
signs at impoundments

9/16/2010 Email from S. Tzhone approving final design 
for signs and buoy system

9/23/2010

Submitted an email with clarifications required for the 
final Sampling and Analysis Plan: Tissue Study on the 
following topics: Laboratory Certification, selection of 
tissue analytes, and a few editorial changes to the 
tables and text re: lipid analysis methods.

9/24/2010

Email ftom Steve Tzhone indicating that
EPA agreed with the response to EPA's 
concerns about laboratory certification, and 
agreeing to the proposed edits. EPA 
approved the final Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling 
on September 24, 2010.

9/28/2010
Submitted Final Sampling and Analysis Plan: Tissue 
Study and Final Technical Memorandum on 
Bioaccumulation Modeling on September 28, 2010.

9/29/2010 EPA approved of the Tissue SAP
Addendum.

9/30/2010 Submitted Draft TxDOT Right-Of-Way Data Report 
on September 30, 2010.

None

10/1/2010 Submitted Draft Groundwater QAPP and FSP on 
October 1, 2010.

None

10/7/2010 Email from B. Nann regarding status of 
access efforts.

10/11/2010 Email from B. Nann encouraging diligent 
efforts on access.



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

10/13/2010
Email to B. Nann regarding the status of access efforts 
and need for a conference call between TxDOT, EPA 
and respondents to discuss

10/14/2010 Email from B. Nann agreeing to conference 
call.

10/15/2010 Submitted Monthly Progress Report No. 11 on
October 15, 2010

10/18/2010 IP Letter responding to NOD regarding south area 
investigation

10/20/2010
Submitted revised monthly reports for June, July, 
August, and September 2010 and accompanying raw 
data on discs

10/21/2010 MIMC letter responding to NOD regarding south area 
investigation

10/21/2010 Joint letter responding to NOD regarding raw data

10/21/2010 Submitted Draft Final RI/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter 
from S. Tzhone provided by email

.
10/25/2010 Email from B. Nann approving use of 

TxDOT right-of-way for gravel road

10/29/2010 Received certified letter from B. Nann 
regarding UAO deliverables

11/1/2010
Certified letter to B. Nann from IP counsel detailing 
Respondents' efforts to obtain Site Access Agreements 
with TxDOT and Big Star Barge and Boat



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from IJSEPA

Date USEPA Communication Summary Notes

11/2/2010
Received certified letter from B. Nann 
regarding best efforts for obtaining Site 
Access

11/3/2010
Email from S. Tzhone to D. Keith expressing 
concerns with field sampling procedures 
used during the week of October 25, 2010

11/5/2010
Email from D. Keith to S. Tzhone regarding 
compliance with UAO deliverable procedures and 
proposed future deliverable procedures

11/5/2010 Email from S. Tzhone to D. Keith 
concurring with proposed procedures

11/8/2010 Email from B. Nann concurring with 
proposed procedures

11/8/2010 Email from D. Keith to S. Tzhone concerning 
revisions to field procedures to be used in the future.

11/8/2010 Re-submitted Revised Draft Groundwater Study SAP 11/22/2010 Email from S. Tzhone with comments on 
Groundwater SAP

11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan 11/22/2010 Email from S. Tzhone with comments on
Soil SAP

Additional comments received from S. Tzhone 
on 11/30/2010

11/12/2010
Certified letter to B. Nann from Al Axe reiterating and 
detailing Respondents' efforts to obtain Site Access 
Agreements with TxDOT and Big Star Barge and Boat

11/15/2010 Submitted Monthly Progress Report No. 12 on 
November 15, 2010



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Commnnication Summary Notes

11/30/2010 Submitted Draft Final Comment/Response Matrix of 
the Fate and Transport Modeling Memorandum

12/8/2010 Email from S. Tzhone approving the Draft 
Final Comment/Response matrix

11/30/2010

Transferred preliminary Big Star soils data to USEPA 
as a mix of excel and PDF files via email, and then 
submitted the complete preliminary invalidated data to 
USEPA via email December 1,2010

12/6/2010 Submitted Draft Comment/Response Matrix for 
Groundwater SAP

12/14/2010 Email from S. Tzhone approving the Draft 
Final Comment/Response matrix

12/9/2010 Submitted Draft Comment/Response Matrix for Soil 
SAP

12/15/2010 Submitted Monthly Progress Report No. 13 on 
December 15,2010

12/16/2010 Submitted the Draft Final Groundwater Study
Sampling and Analysis Plan on December 16, 2010

12/23/2010
Email and letter from S. Tzhone approving 
the Groundwater Study Sampling and 
Analysis Plan

Requested final copies be provided to remove 
"Draft” from "Draft Final" - implementation of 
field work approved

12/17/2010 Submitted the Draft Final Chemical Fate and
Transport Modeling Memorandum December 17, 2010

1/10/2011
Email and letter from S. Tzhone approving 
the Chemical Fate and Transport Modeling 
Memorandum

Requested final copies be provided to remove 
"Draft" from "Draft Final"

12/17/2010
Submitted an Addendum to the Soil SAP to describe a 
soil investigation in the area South of 1-10 on
December 17, 2010

1/18/2011
2/3/11

Emailed letter from S. Tzhone providing 
comments to the Draft Addendum to the Soil 
SAP Additional
comments from TCEQ on Draft Addendum 
to the Soil SAP received from S, Tzhone by 
email

Conference calls to discuss comments with 
agencies on January 25 and February 7

12/22/2010 Submitted the Draft Final Sampling and Analysis Plan; 
Soil Study on December 22, 2010

1/10/2011 Email and letter from S. Tzhone approving 
the Sampling and Analysis Plan: Soil Study

Requested final copies be provided to remove 
"Draft" from "Draft Final"

1/13/2011 Submitted Final Groundwater Study Sampling and 
Analysis Plan

1/13/2011 Submitted Final Chemical Fate and Transport
Modeling Memorandum



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

1/14/2011 Submitted the Final Sampling and Analysis Plan: Soil 
Study

1/14/2011 Submitted Monthly Progress Report No. 14

1/24/2011 Email from D. Keith to S. Tzhone regarding schedule 
for soil sampling activities

1/27/2011
Letter from IPs counsel submitted to USEPA 
regarding International Papers efforts to obtain access 
for the south area investigation

1/27/2011
Provided USEPA a compilation of historical aerial 
photographs of the project area on the project web 
portal

2/1/2011
Submitted a DVD containing all draft documents for 
the SJRWP RI/FS submitted to USEPA via the project 
portal through January 25, 2011

2/11/2011 Submitted Draft Contaminants of Potential Concern 
Memorandum 3/10/2011 Received comments on Draft COPC 

Technical Memorandum

2/14/2011 Submitted Draft Revised RI/FS Schedule 2/15/2011 Approval letter from EPA for revised RI/FS 
schedule

2/15/2011 Submitted Monthly Progress Report No. 15

2/15/2011 Submitted the Draft Bed Property Study Field
Sampling Plan

3/3/2011 Received emailed comments from S. Tzhone 
on Draft Bed Property Study FSP

2/15/2011 Submitted the Draft Bathymetry Survey Field
Sampling Plan

3/3/2011 Received emailed comments from S. Tzhone 
on Draft Bathymetry Survey FSP

2/22/2011 Submitted Draft Final Sampling and Analysis Play,
Soil Study Addendum 1

3/4/2011
Approval letter from USEPA for Draft Final 
Sampling and Analysis Play, Soil Study 
Addendum 1

3/2/2011 Submitted Draft Current Velocity Study Field
Sampling Plan



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

3/8/2011
Submitted Draft Comment Response Matrices for the 
Draft Bed Property Study and Draft Bathymetry
Survey FSPs

3/9/2011 Phone conyersation with Steye Tzhone 
indicated that responses were approyed

3/9/2011 Submitted Final Sampling and Analysis Plan, Soil 
Study Addendum 1

3/11/2011

Phone call from J. Sampson (proxy for D. Keith) to S. 
Tzhone to report field obseryations of a petroleum 
odor and oily sheen on some subsurface soil samples 
from the south impoundment soil study area 3/11/2011

Receiyed an email from S. Tzhone 
acknowledging the phone report, and with 
direction to: 1) proceed with sampling 
according to the approyed Soil SAP 
Addendum 1, and 2) to proyide a summary 
report of field observations when the 
sampling event is complete

3/15/2011 Submitted Monthly Progress Report No. 16

3/15/2011 Submitted the Draft Final Bed Property Study and the 
Draft Final Bathymetric Suryey Field Sampling Plans

3/21/2011
Approval letter from USEPA for Draft Final 
Bed Property Study and the Draft Final 
Bathymetric Study FSP

3/16/2011

Submitted the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the Draft 
Upstream Sediment Load Study FSP 4/8/2011

Receiyed emailed comments from S. Tzhone 
on the Draft Sedflume Study FSP, the Draft 
Radioisotope Coring Study FSP, and the 
Draft Upstream Sediment Load Study FSP

Conference call to discuss comments with 
agencies on April 15,2011

3/16/2011 Submitted Field Report on south impoundment soil 
sampling

3/18/2011
Submitted a letter to USEPA on behalf of International 
Paper regarding the completion of the south 
impoundment sampling

3/25/2011 Submitted the Final Bed Property Study and the Final 
Bathymetric Suryey Field Sampling Plans

3/28/2011

Submitted the Draft Comment/Response Matrix for 
the Draft Current Velocity Study Field Sampling Plan 4/6/2011

Receiyed emailed comments from S. Tzhone 
with two additional comments on the Draft 
Current Velocity Study FSP



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

3/29/2011

Received emailed letter from S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of
USEPA's Community Engagement Initiative

Respondents provided USEPA their response to 
this request on April 15, 2011

3/30/2011
Submitted the Draft Comment/Response matrix with 
responses to USEPA comments on the COPC
Technical Memorandum

4/1/2011 Conference call with USEPA to discuss
comments

4/7/2011

Submitted an email request for assistance in obtaining 
Quality Assurance Project Plan and laboratory 
validation packages for the TCEQ Total Maximum 
Load programs. These documents are necessary to 
meet all requirements of USEPA comments on the 
COPC Technical Memorandum

4/8/2011
Submitted Revised Comment/Response Matrix for 
USEPA comments on the COPC Technical 
Memorandum

5/5/2011
Received approval letter from Carlos
Sanchez for Gary Miller on the Draft COPC 
Technical Memorandum

4/8/2011 Submitted the Draft Final Current Velocity Study FSP 5/3/2011
Received approval letter from Carlos
Sanchez for Gary Miller on the Draft Final 
Current Velocity Study Field Sampling Plan

4/14/2011

Submitted the Draft Comments/Responses matrices 
for the Draft Sedflume Study, Draft Radioisotope 
Coring Study, and the Draft Upstream Sediment Load 
Study Field Sampling Plans

4/15/2011 Conference call with USEPA to discuss
comments

4/15/2011 Submitted Monthly Progress Report No. 17

4/15/2011
Provided USEPA and TCEQ Site groundwater data 
maps and tables associated with implementation of the 
north impoundment Groundwater Field Sampling Plan

■,



Table I
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from IISEPA
Date USEPA Communieation Summary Notes

4/19/2011

Reeeived letter from Carlos Sanchez 
notifying Respondent's that USEPA has 
changed the designated EPA Project 
Coordinator under the UAO to M. Gary 
Miller effective April 19. 2011

4/25/2011 Submitted Draft Final Upstream Sediment Load Field 
Sampling Plan

5/5/2011
Received phone request from Gary Miller to 
provide redline/strikeout version of Word 
document for EPA review.

Provided redline strikeout version of document 
for review by email from Teri Freitas on behalf 
of David Keith

4/28/2011 Submitted Draft Final Radioisotope Coring Study
Field Sampling Plan

5/5/2011

Received approval letter from Carlos
Sanchez on behalf of Gary Miller for the 
Draft Final Radioisotope Coring Study Field 
Sampling Plan

1

4/29/2011
Received email from Gary Miller with three 
additional questions on the Draft Sedflume 
Study Field Sampling Plan

5/5/2011 Submitted Draft Final Sedflume Field Sampling Plan 5/20/2011
Received approval letter from USEPA on the 
Draft Final Sedflume Study Field Sampling 
Plan

5/9/2011 Submitted Final Current Velocity Study Field
Sampling Plan

5/9/2011 Submitted Final Radioisotope Coring Study Field 
Sampling Plan

-

5/16/2011 Submitted Monthly Progress Report No. 18

5/18/2011
Received approval letter from USEPA on the 
Draft Final Upstream Sediment Load Field 
Sampling Plan

5/23/2011
Received letter from Gary Miller directing 
Respondents sample residential soils in the 
area

Respondents provided USEPA their response to 
this request on May 31, 2011



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

5/24/2011 Submitted Final Upstream Sediment Load Study Field 
Sampling Plan

5/24/2011 Submitted Final Sedflume Field Sampling Plan

5/25/2011 Submitted email request to USEPA for approval to 
begin monitoring well decommissioning

6/2/2011
Receiyed email approval from Gary Miller to 
proceed with this work in accordance with 
the work plan

5/27/2011 Submitted all Working Documents from the SJRWP 
Site Portal on DVD

6/10/20II Submitted Draft Soil Sampling and Analysis Plan 
Addendum 2

7/19/2011
Received draft approval and comments on 
the Draft Addendum 2 Sampling and 
Analysis Plan for Residential Soil Sampling

This is the sampling and analysis plan for 
residential soil sampling. The sampling and 
analysis plan was approved with modifications 
noted in the letter from USEPA

6/14/2011 Posted an updated Site database to the project web 
portal

6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20

7/20/2011
Correspondence between MIMC counsel and USEPA 
regarding draft Preliminary Site Characterization
Report and south impoundment issue

7/20/2011
Correspondence between International Paper counsel 
and USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment issue

7/20/2011 Submitted the Draft Preliminary Site Characterization 
Report

7/21/2011 Submitted Field Sampling Report: 2010 Sediment 
Study

7/21/2011 Submitted Field Sampling Report; Tissue Study

7/21/2011 Submitted Field Sampling Report: 2010-2011 Soil 
Study

7/21/2011 Submitted Field Sampling Report: Groundwater Study



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

7/22/2011 Submitted letter to USEPA regarding modeling 
schedule - due to drought in the Houston area

10/19/2011

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1,2012

7/25/2011 Submitted a Final Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling

7/25/2011 Provided USEPA draft language for an information 
sheet for residential sampling

7/29/2011

Received email from Steve Tzhone regarding 
potential CenterPoint Energy pipeline 
planned for construction within the project 
area

8/1/2011
Email from Respondents' Project Coordinator to 
USEPA transmitting draft consent to access for 
residential sampling

8/2/2011
Received copy of email prepared by USEPA 
counsel regarding comments on draft 
consent to access for residential sampling

8/2/2011

Email from A. Foster to Respondents' 
counsel transmitting draft letters designating 
Respondents as EPA's representatives for
Big Star access

8/3/2011

Email from A. Foster to Respondents' 
counsel transmitting copy of letter from EPA 
to San Jacinto River Fleet regarding its 
activities at the Site, expressing intent to 
pursue access from Big Star/San Jacinto 
River Fleet, and requesting summary of 
Respondents' problems in obtaining access 
from Big Star



Table I
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from IJSEPA 

Date USEPA Communication Summary Notes

8/3/2011
Email from A. Foster to Respondents' 
counsel regarding fact sheet associated with 
residential sampling

8/3/2011

Submitted email to Gary Miller requesting change to 
approved Addendum 2 to the Soil Sampling and 
Analysis Plan. The requested revision involved a 
change from archiving deeper samples to including a 
second potential soil sampling mobilization and 
collection of deeper samples if required based on the 
results of the surface sampling. The revision was 
requested on the basis of a meeting between USEPA 
and Respondents on August 3,2011 during which it 
was decided to limit the underground utility locate 
effort prior to mobilization for sampling so that 
sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving 
proposed change to residential soil sampling 
and requesting a revised final soil sampling 
plan addendum

8/3/2011
Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version of 
consent to access for residential soil sampling

8/3/2011

Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version of 
consent to access for residential soil sampling and 
providing contact information for lessee of Big Star 
property and for Big Star counsel.

8/4/2011 Submitted Revised Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

8/8/2011
Submitted Memorandum to Gary Miller outlining data 
gap issues identified in the DraA Preliminary Site 
Characterization Report

A meeting was held with USEPA and other 
agencies in Austin on August 30,2011 to 
discuss these issues. A revised memorandum 
was submitted on September 7, 2011 based on 
verbal comments received from USEPA 
following that meeting

8/9/2011
Email from A. Foster to Respondents' 
counsel regarding revised letter of 
designation

8/10/2011
Email from J. Hernandez to Respondents' 
counsel regarding revised letter of 
designation

8/10/2011
Received a draft letter from USEPA 
describing additional study in the area of the 
impoundment south of I-IO

8/15/2011 Submitted Monthly Progress Report No. 21

8/26/2011 Submitted preliminary unvalidated residential soil 
sampling data to USEPA

Followed electronic data deliverables from the 
analytical laboratory with an Excel summary 
spreadsheet on August 29, 2011

9/2/2011 Submitted validated residential soil sampling data to 
USEPA

9/2/2011
Submitted email to Gary Miller and Valmichael Leos 
requesting clarification on a potential chemical 
monitoring program for the TCRA armored cap

In order to start the development of a sampling 
plan for this program, respondents need to know 
the following from USEPA: (1) Is the use of 
passive SPME acceptable to USEPA for the cap 
monitoring (2) Will this program be conducted 
as part of the TCRA AOC or Rl/FS UAO 
program, and (3) Who will be the lead contact 
from USEPA for development and approval of 
the TCRA chemical monitoring program



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
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Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

9/7/2011

Submitted a revised memorandum outlining data gap 
issues identified in the Draft Preliminary Site 
Charaeterization Report to reflect changes requested 
by USEPA

9/11/2011 Submitted a Draft Fact Sheet for the Site to USEPA 
for consideration This fact sheet was requested by USEPA

9/15/2011 Submitted Monthly Report No. 22

9/19/2011
Submitted Draft Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for additional sediment 
sampling

10/3/2011 Received letter from Gary Miller providing 
conditional approval of the SAP

9/19/2011
Submitted Draft Addendum 1 to the Tissue Sampling 
and Analysis Plan (SAP) for additional background 
catfish and crab sampling

10/3/2011 Received letter from Gary Miller providing 
conditional approval of the SAP

9/21/2011

Submitted letter to USEPA regarding ADCP servicing 
issue and San Jacinto River Fleet Operations

10/19/2011

Received letter from Gary Miller to continue 
deployment of the acoustic doppler profiler 
and the re-deployment of the suspended 
sediment sampler when water is again 
flowing over the Lake Houston dam

9/22/2011

Submitted Attachment B2 (Toxicity of Dioxin-Like 
Compounds to Invertebrates, Fish, Reptiles, Birds and 
Mammals) in Appendix B of the Final Rl/FS Work 
Plan

10/4/2011 Submitted Addendum 1 to the Sediment Sampling and 
Analysis (SAP) for additional sediment sampling

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011

10/5/2011
Submitted Addendum 1 to the Tissue Sampling and 
Analysis Plan (SAP) for additional background catfish 
and crab sampling

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011

10/12/2011 Submitted Draft Dioxin Treatability Study Literature 
Review



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

10/14/2011 Submitted letter to USEPA regarding Field Studies 
Issues

11/10/2011

Received an email from Gary Miller to
David Keith stating that after discussions 
with partner agencies, the request to remove 
the ADCP and discontinue data collection 
for the current veloeity and upstream 
sediment load studies is approved

If a high flow event occurs, or appears likely at 
any time within the next two months, then the 
ADCP shall be re-installed and data collection 
for the current velocity and upstream sediment 
load studies resumed. Based on the timing of 
any such high flow event during this time, a 
request for extension of the submittal date for 
the Fate and Transport Model Study will be 
considered to allow sufficient time for inclusion 
and evaluation of any new velocity and 
sediment load data

10/17/2011 Submitted Monthly Report No. 23

10/19/2011

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
February 1. 2012

10/28/2011

Email from Jennifer Sampson with Integral Consulting 
to Gary Miller requesting approval to include three 
additional samples with percent fines of 81.5, 82.3, 
and 83.2 be added to seven other samples from the 
Addendum I to the Sediment Sampling and Analysis 
(SAP) for analysis of dioxins and fiirans and organic 
carbon

11/1/2011
Email approval from Gary Miller to Jennifer 
Sampson for the analysis of additional 
samples as requested

11/15/2011 Submitted Monthly Report No. 24

11/16/2011 Prepared and submitted a meeting summary for the 
proposed armored cap monitoring program to USEPA

11/16/2011
Received and reviewed draft comments from 
USEPA on the draft Preliminary Site 
Characterization Report (PSCR)

11/23/2011 Received and reviewed revised draft 
comments from USEPA on the draft PSCR
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Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
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Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

11/29/2011
Received and reviewed a draft letter from 
USEPA regarding comments and directives 
for additional sampling on the southern 
impoundment area on behalf of IP

11/29/2011 Email from David Keith to Mr. Miller forwarding 
technical literature on the use of sediment traps

12/1/2011
Received and reviewed a fingerprint analysis 
on the southern impoundment area from Mr. 
Miller on behalf of IP. The analysis was 
prepared by Dr. Linda Broach with TCEQ

12/5/2011 Provided copies of residential soil sampling consent 
forms to Mr. Miller

12/6/2011
Provided Mr. Miller a table pairing residential soil 
sample identification numbers and physical street 
addresses

12/9/2011

Received a letter from Mr. Miller providing 
conditional approval of the PSCR. The letter 
further instructed the Respondents to provide 
a comment response matrix to USEPA for 
approval, followed by submittal of the Final 
PSCR

12/9/2011

Received a letter from Mr. Miller providing 
final comments and directives for additional 
sampling in the southern impoundment area 
on behalf of IP

12/13/2011 Prepared and submitted a meeting summary for the
Fate and Transport Modeling Workshop U2 to USEPA

12/15/2011 Submitted Monthly Report No. 25
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Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
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Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

12/29/2011
On behalf of International Paper, submitted Draft Soil 
SAP Addendum 3, Draft Sediment SAP Addendum 2, 
and Draft Groundwater SAP Addendum 1

1/3/2012
Submitted a draft matrix summarizing the
Respondents proposed revisions to the PSCR to 
address USEPA comments received on December 8, 
2011

1/5/2012 Received email from Mr. Miller approving 
the proposed revisions to the PSCR

Revisions will be incorporated into the Final 
PSCR

1/5/2012

Received approval in a phone call from Mr. 
Miller on the concephial TCRA chemical 
monitoring approach and was directed to 
develop a SAP for that program

1/10/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted the 
project web portal

1/17/2012 Submitted Monthly Report No. 26

1/19/2012
Submitted the Draft Alternatives Memorandum, Draft 
Toxicological and Epidemiological Studies 
Memorandum, and Draft Exposure Assessment 
Memorandum

2/1/2012 Submitted Chemical Fate and Transport Modeling 
Report on February 1, 2012

2/9/2012

Email from J. Hernandez to Respondents' 
counsel forwarding draft pre-construction 
baseline site assessment work plan for San 
Jacinto River Fleet project ("SJRF Draft 
SAP")

2/14/2012 Submitted a letter to USEPA regarding revisions to the 
Rl/FS schedule



Table 1
Summary of Agency Communication
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2/14/2012
Email from J. Hernandez to Respondents' 
counsel forwarding copy of USEPA letter to 
San Jacinto Riyer Fleet dated 12/1/2012

2/15/2012
Email from J. Hernandez to Respondents' 
counsel regarding deadline for comments on 
the SJRF Draft SAP

2/15/2012 Submined Monthly Report No. 27

2/28/2012 Submitted Final Preliminary Site Characterization 
Report on February 28,2012

3/1/2012

Received comments from Mr. Miller on:

1) Draft Addendum 1 to the Groundwater 
Study Sampling and Analysis Plan for 
Additional Sampling South of Interstate 
Highway 10

2) Draft Addendum 2 to the Sediment 
Sampling and Analysis Plan for Additional 
Sampling South of Interstate Highway 10

3) Draft Addendum 3 to the Soil Sampling 
and Analysis Plan for Additional Sampling 
South of Interstate Highway 10

3/8/2012

Submitted a letter to USEPA regarding the 
Respondents' concerns about the San Jacinto Riyer 
Fleet operations, and provided comments on the Draft 
SAP

3/15/2012 Submitted Draft Baseline Ecological Risk Assessment 
on March 15, 2012

3/15/2012 Submitted Monthly Report No. 28
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Respondents
Communication Summary

Response from USEPA
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4/2/2012
Submitted Soil SAP Addendum 3, Sediment SAP 
Addendum 2, and Groundwater SAP Addendum 1 to 
USEPA

4/11/2012

Receiyed approyal on the Soil Sampling and 
Analysis Plan (SAP) Addendum 3, Sediment 
SAP Addendum 2, and Groundwater SAP 
Addendum 1 from USEPA by letter and 
email from Gary Miller

4/5/2012
Submitted cover letter and Revised Schedule for RI/FS 
deliverables to USEPA 4/11/2012

Received approval on the Revised Rl/FS 
Schedule from USEPA by email from Gary 
Miller

4/16/2012 Submitted Monthly Report No. 29

4/16/2012 Submitted Draft Sampling and Analysis Plan (SAP) 
for the TCRA Cap Porewater Assessment

5/9/2012

Received approval with modifications on the 
Draft SAP: Time Critical Removal Action 
(TCRA) Cap Porewater Assessment on May 
9, 2012

4/24/2012

Received coniments from Gary Miller on the 
Draft Exposure Assessment Memorandum 
(EA) and the Draft Toxicological and 
Epidemiological Studies (TES)
Memorandum

Received clarification on comments regarding 
the EA and TES Memos from USEPA by email 
to the Respondents’ Project Coordinator on May 
10, 2012

5/1/2012
Email from J. Hernandez to Respondents' 
counsel regarding SJRF Draft SAP currently 
under USEPA review

5/8/2012
Received comments from USEPA on the 
Draft Chemical Fate and Transport Modeling 
Study

5/15/2012 Submitted Monthly Report No. 30

5/16/2012

Emails from J. Hernandez to Respondents' 
counsel providing comments to the SJRF 
Draft SAP from NOAA, TCEQ, and the 
Harris County Pollution Control Services

5/22/2012 Submitted Sampling and Analysis Plan (SAP) for the 
TCRA Cap Porewater Assessment
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Respondents
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Date USEPA Communication Summary Notes

5/22/2012
Submitted Final Exposure Assessment Memorandum 
and Final Toxilogical and Epidemiological Studies 
Memorandum to USEPA

6/6/2012
Received additional comments from USEPA 
on the Draft Chemical Fate and Transport 
Modeling Study

6/12/2012
Received copy of 6/12/2012 correspondence 
from USEPA to SJRF providing USEPA's 
comments to the SJRF Draft SAP

6/13/2012

Provided USEPA a letter regarding the installation of 
two additional Performance Reference Compound 
samplers in the TCRA Cap Porewater Assessment 
implementation to provide an intermediate check on 
equilibrium conditions between the samplers and cap 
porewater on June 13, 2012

6/15/2012 Provided USEPA a letter and updated Rl/FS schedule 
on June 15,2012

6/15/2012 Submitted Monthly Report No. 31

6/22/2012 Received comments from USEPA on the 
Draft Baseline Ecological Risk Assessment

7/10/2012

Provided USEPA a letter outlining a process to resolve 
comments from USEPA on the draft BERA, and 
requested the draft final BERA be submitted on
August 22,2012

7/17/2012 Received approval letter from G. Miller

7/16/2012 Submitted Monthly Report No. 32
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7/18/2012 Submitted Draft Final Chemical Fate and Transport 
Modeling Study

9/13/2012

Receiyed approval of the Draft Final 
Chemical Fate & Transport on September
13, 2012. with requirements to address 
additional comments for the final report in 
the approval letter

Received clarification on modifications 
requested by USEPA on the Draft Final
Chemical Fate and Transport Modeling Report 
by email from Gary Miller on September 25, 
2012, conducted additional analyses, and 
prepared and submitted the final report to
USEPA on October 11, 2012. Mr. Miller 
agreed to extending the submittal due date on 
the Final Fate and Transport Modeling Report to 
allow time for the Respondents to conduct 
additional evaluations requested by EPA in the 
approval letter in a phone call with the 
Respondents Project Coordinator on October 3, 
2012.

8/13/2012 Received comments from USEPA on the 
Draft Remedial Alternatives Memorandum

8/15/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal

8/15/2012 Submitted Monthly Report No. 33

8/22/2012 Submitted Draft Final Baseline Ecological Risk 
Assessment 2/26/2013 Received conditional approval of Draft Final 

Baseline Ecological Risk Assessment

The approval letter provided by USEPA was 
date stamped February 7,2013; however it was 
not transmitted to the Respondents until
February 26,2013. The approval letter included 
comments and directives from USEPA that 
require additional revisions be made in the final 
report.

9/11/2012 Submitted Draft Final Remedial Alternative 
Memorandum 11/14/2012

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14,2012, with requirements to 
address additional comments for the report 
in the approval letter

9/17/2012 Submitted Monthly Report No. 34

10/4/2012 Received approval letter from G. Miller for 
TES Memorandum
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10/4/2012 Received approval letter from G. Miller for 
the EA Memorandum

10/4/2012
Provided email notification to Mr. Miller that the 
project database had been updated and posted to the 
project web portal

Included validated Armored Cap Porewater 
Assessment Data

10/11/2012 Submitted the Final Chemical Fate and Transport 
Modeling Report to USEPA

10/15/2012 Submitted Monthly Report No. 35

10/19/2012
On behalf of IP, provided USEPA with boring logs on 
the three South Impoundment monitoring wells, water 
table levels, and well construction information

10/30/2012
Provided USEPA a draft summary presentation of the 
armored cap porewater monitoring evaluation and 
results to use in a planned community meeting

11/14/2012

Provided USEPA a letter confirming that delivery of 
the draft RI Report and toxi on December 5,2012 was 
approved, and providing an updated RI/FS schedule 
reflecting that change, and other associated changes in 
the Feasibility Study schedule that were made to 
maintain the overall project schedule

12/6/2012 Received email approval from Gary Miller 
that the November 2012 Rl/FS schedule was 
approved as presented

11/14/2012

Received approval of the Draft Final
Remedial Alternatives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the report 
in the approval letter

11/15/2012 Submitted Monthly Report No. 36

12/3/2012 Submitted Final Remedial Alternatives Memorandum 
to USEPA
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12/5/2012

Submitted Draft Remedial Investigation Report and 
Draft Baseline Human Health Risk Assessment to 
USEPA. Also submitted five field sampling reports 
including:
• Field Sampling Report: 2011-2012 Sediment Study
• Field Sampling Report: 2011 Tissue Study
• Field Sampling Report: 2012 Soil Study
• Field Sampling Report: TCRA Cap Porewater 
Assessment
■ Field Sampling Report Addendum 1 Groundwater 
Study

3/25/2013 Received conditional approval of the Draft 
Baseline Human Health Risk Assessment

12/17/2012 Submitted Monthly Report No. 37

1/2/2013
Respondents submitted their comments on the Revised 
San Jacinto River Fleet Draft Sampling and Analysis 
Plan, via email, to USEPA

1/15/2013 Submitted Monthly Report No. 38
2/15/2013 Submitted Monthly Report No. 39

2/26/2013 Received conditional approval of the Draft 
Final Baseline Ecological Risk Assessment

The approval letter provided by USEPA was 
date stamped February 7, 2013; however it was 
not ftansmitted to the Respondents until
February 26, 2013. The approval letter included 
comments and directives from USEPA that 
require additional revisions be made in the final 
report.

3/15/2013 Submitted Monthly Report No. 40

3/25/2013

Received conditional approval of the Draft 
Baseline Human Health Risk Assessment 
(BHHRA) by email on March 25, 2013, 
followed by regular mail on March 28, 2013.
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Respondents
Communication Summary Response from USEPA
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3/20/2013

Sent an email to USEPA to obtain clarification on 
USEPA comments number 4 and 8 on the Draft
BERA. Additional email correspondence between the 
Respondents and USEPA related to these comments 
occurred on April 10, 2013.

USEPA is currently considering the
Respondents latest findings related to these 
comments.

4/1/2013
Respondents submitted a letter to USEPA explaining 
the nature of the possible delays regarding the 
November 2012 Rl/FS Schedule.

4/4/2013

Received conditional approval of the Draft 
Remedial Investigation (Rl) Report by email 
on April 4, 2013, followed by regular mail 
on April 8, 2013.

4/4/2013
On behalf of IP, submitted the Draft Groundwater 
Sampling and Analysis Plan (SAP) Addendum 2 for 
additional groundwater investigations in the area south 
ofl-10.

4/23/2013 Received conditional approval of the 
Groundwater SAP Addendum 2.

4/8/2013
Respondents provided written notice required under 
Paragraph 92 with respect to possible delays in the 
performance of certain actions set forth in the 
approved November 2012 RI/FS Schedule.

4/10/2013
Sent an email to USEPA to follow up on 
correspondence related to USEPA comments number
4 and 8 on the Draft BERA.

USEPA is currently considering the
Respondents latest findings related to these 
comments.

4/10/2013
Sent an email to USEPA to obtain clarification on the 
USEPA Guidance on the classification of Principal 
Threat Waste.

USEPA is currently considering the
Respondents inquiry.

4/12/2013
Provided an email to USEPA requesting a meeting be 
conducted on April 24, 2013 to discuss USEPA 
comment 38 on the Draft Rl Report.

4/15/2013 Submitted Monthly Report No. 41.
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4/26/2013 Submitted proposed revised RI/FS schedule to
USEPA. 5/14/2013 Received email approval of proposed revised 

RI/FS Schedule from USEPA.

4/29/2013 Submitted Final Groundwater SAP Addendum 2 to the 
USEPA.

5/6/2013 Submitted Final Baseline Ecological Risk Assessment 
to USEPA.

5/14/2013
Submitted letter to USEPA providing an evaluation of 
the potential classification of Principal Threat Waste at 
the Site.

5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final RI Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA.

6/6/2013 Submitted corrected tables for the Final RI Report to 
USEPA.

Included replacement pages for Tables 2-1, 6-1, 
6-2, and 6-3.

6/17/2013 Submitted Monthly Report No. 43.

7/12/2013 Submitted proposed revised RI/FS schedule to
USEPA. 7/30/2013 Received approval of the July 2013 RI/FS 

schedule in an email from USEPA.

7/15/2013
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and posted 
to the project web portal. -

7/15/2013 Submitted Monthly Report No. 44.
8/15/2013 Submitted Monthly Report No. 45.

8/27/2013

On behalf of International Paper, provided email 
summary to Mr. Miller of validated dioxin and ftiran 
data in from groundwater samples collected south of I- 
10 in July 2013.

8/30/2013 Submitted Draft Feasibility Study Report to USEPA. 12/18/2013
Email from A. Foster forwarding comments 
from TCEQ, Port of Houston, and Harris 
County on the Draft FS.

9/16/2013
Provided email notification to Mr. Miller that the 
updated RI/FS database had been updated and posted 
to the project web portal.

9/16/2013 Submitted Monthly Report No. 46.
10/15/2013 Submitted Monthly Report No. 47.
11/15/2013 Submitted Monthly Report No. 48.
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11/21/2013 Submitted Draft Remedial Investigation (Rl) Report 
Addendum November 21,2013.

12/16/2013 Submitted Monthly Report No. 49.

1/14/2014
Submitted Field Sampling Report that summarizes the 
field work associated with the latest investigations 
conducted in the area south of 1-10.

1/15/2014 Submitted Monthly Report No. 50.

1/16/2014

Respondents' Project Coordinator received 
comments on the Draft FS from USEPA by 
email on Thursday, January 16,2014, and by 
certified mail on Monday, January 20,2014.

1/30/2014
Respondents submitted a letter to G. Miller requesting 
revision to Schedule for Submittal of the Final Interim 
Feasibility Study.

1/31/2014

Email from G. Miller to D. Keith (Project 
Coordinator) responding to Anchor QEA's 
January 30. 2014 letter and granting 
extention of time for response to USEPA 
comments on Draft FS to March 6, 2014.

2/4/2014

J. Sampson of Integral received an email 
from Philip Turner of USEPA requesting 
additional information on the relative 
bioavailability adjustment factor used in the 
risk assessment for the Site.

2/10/2014

Respondents' Project Coordinator received 
amended comments on the Draft FS from 
USEPA by email, and directing the 
Respondents to provide the Final Interim FS 
on or before March 21, 2014.

2/10/2014

Integral provided a letter to G. Miller of USEPA 
providing detail on the technical foundation for the 
relative bioavailability adjustment factor on Monday, 
February 10, 2014.

2/17/2014 Submitted Monthly Report No. 51.

3/11/2014 Provided USEPA input on a Draft Fact Sheet for the 
Site.
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3/12/2014
Respondent's requested USEPA consider moving the 
April 28, 2014 NRRB presentation to the next 
available NRRB meeting in June 2014.

3/17/2014 Submitted Monthly Report No. 52.
3/21/2014 Submitted Draft Final Interim Feasibility Study

Report.

3/26/2014
Submitted a White Paper supplement to the Draft Final 
Interim Feasibility Study Report by email to Gary 
Miller.

Submitted hard copies of White Paper with a 
transmittal letter on 4/7/2014.

4/1/2014
Receiyed fiye questions from G. Miller by 
email regarding altematiyes in the Draft
Final Interim Feasibility Study Report.

4/3/2014
Submitted a comment/response matrix to USEPA 
summarizing responses to comments on the Draft 
Feasibility Study Report.

4/15/2014 Submitted Monthly Report No. 53.

4/29/2014
Proyided an email response to questions receiyed from 
Gary Miller by email on April 29,2014, regarding 
shallow groundwater testing in the area south of 
Interstate 10.

5/2/2014
Proyided an email response to questions received from 
Gary Miller by email on March 24. 2014. regarding 
shallow groundwater flow in the area south of
Interstate 10.

5/5/2014

Conducted a conference call and WebEx meeting with 
Gary Miller, USEPA’s Remedial Project Manager to 
review and discuss questions regarding the Draft Final 
Interim FS contained in an April 2,2014, email from 
Mr. Miller.

5/15/2014 Submitted Monthly Report No. 54.

6/5/2014
Coordinated with Gary Miller. USEPA's Remedial 
Project Manager, on questions related to the Draft
Final Interim FS in a phone call on June 5,2014.

6/16/2014 Submitted Monthly Report No. 55.
6/20/2014 Submitted National Remedy Reyiew Board (NRRB) 

materials on behalf of the Respondents.
7/15/2014 Submitted Monthly Report No. 56.
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7/30/2014 Email from G. Miller to D. Keith regarding 
proposed plan schedule announcement.

8/15/2014 Submitted Monthly Report No. 57.

9/3/2014
Email from G. Miller to D. Keith seeking 
clarification on residential soil sampling 
results.

9/9/2014 Provided email response to G. Miller providing 
clarification on residential soil sampling results.

9/9/2014 Email from G. Miller confirming that 
clarification was helpful.

9/15/2014 Submitted Monthly Report No. 58.
10/15/2014 Submitted Monthly Report No. 59.

10/31/2014

Submitted hydrodynamic, sediment transport, and 
chemical fate and transport modeling files and 
documentation to Dr. Earl Hayter with the U S. Army 
Corps of Engineers (USAGE).

11/14/2014
Received an email from Gary Miller 
suggesting a call to discuss the Site Relative 
Bioavailability Adjustment (RBA).

Participated in a call with Mr. Gary Miller and 
Dr. Phillip Turner to discuss the RBA on 
November 24, 2014. A call with additional 
technical staff from USEPA and the
Respondents was scheduled for December 16, 
2014.

11/17/2014 Submitted Monthly Report No. 60.
12/15/2014 Submitted Monthly Report No. 61.

12/16/2014

Respondents hosted a meeting with Gary Miller and 
Phil Turner of USEPA Region 6, and several 
representatives of USEPA headquarters and their 
consultants on December 16, 2014 to discuss site- 
specific considerations relevant to the Relative 
Bioavailability Adjustment (RBA) factor used in the 
RI/FS for the site.

12/17/2014 Provided USEPA with presentation materials on 
the Relative Bioavailability Adjustment issue.

1/15/2015 Submitted Monthly Report No. 62.

1/16/2015
Respondents provided follow up information requested 
from 12/16/2014 meeting regarding the RBA factor in 
a letter from D. Keith to G. Miller.

2/16/2015 Submitted Monthly Report No. 63.
3/16/2015 Submitted Monthly Report No. 64.



Table 1
Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date USEPA Communication Summary Notes

4/9/2015

Respondents' project coordinator receiyed an 
email from Gary Miller with request for 
clarifications for Paul Schroeder at USACE 
on modeling assumptions in the Draft Final 
Interim Feasibility Study.

4/15/2015 Submitted Monthly Report No. 65.

4/22/2015
Respondents provided USEPA a summary of 
modeling assumptions for the Draft Final Interim 
Feasibility Study.

4/22/2015

Respondents provided USEPA analytical laboratory 
results and concentration data for dioxin and ftiran 
congeners from surface water sampling locations in 
the San Jacinto River.

4/15/2015

Respondents' project coordinator received an 
email from Gary Miller with request for 
analytical laboratory results and 
concentration data for dioxin and ftiran 
congeners from surface water sampling 
locations in the San Jacinto Riyer.

5/11/2015
Respondents provided USEPA a summary of 
laboratories utilized during the performance of the 
Rl/FS.

5/8/2015
Respondents' project coordinator received an 
email from Gary Miller with request for 
listing of laboratories used during the Rl/FS.

5/15/2015 Submitted Monthly Report No. 66.
6/15/2015 Submitted Monthly Report No. 67.
7/15/2015 Submitted Monthly Report No. 68.

8/6/2015

Received an email from G. Miller directing 
Respondents to revise the Final Rl/FS Work 
Plan dated November 2010 or prepare an 
addendum and submit to the USEPA within 
30 days of receipt of the email.

8/10/2015

Received the Evaluation of the San Jacinto 
Waste Pits Feasibility Study Remediation 
Alternatives report prepared by the U.S. 
Army Corps of Engineers in an email from 
Carlos Sanchez.

8/17/2015 Submitted Monthly Report No. 69.
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Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site
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Submittal
Date

Respondents
Communication Summary Response from USEPA

Date USEPA Communication Summary Notes

9/4/2015

In accordance with Section XXII, Paragraph 92 of the 
UAO, the Respondents notified USEPA on September 
4, 2015, that they will not be able to produce sampling 
and analysis plans (SAPs) for surface water, 
porewater, sediment, and groundwater within 30 days 
as directed in Gary Miller’s email dated August 6, 
2015.

9/15/2015 Submitted Monthly Report No. 70.

9/17/2015

Provided eomments on the Evaluation of the San 
Jacinto Waste Pits Feasibility Study Remediation 
Alternatives lepotX prepared by the U.S. Army Corps 
of Engineers.

9/30/2015 Provided USEPA a schedule for completing SAPs for 
sediment, porewater, groundwater, and surface water.

10/8/2015

The USEPA approved the schedule for 
submittal of draft plans relating to the future 
sampling at the San Jacinto River Waste Pits 
Superfund Site. The porewater and the 
sediment sampling plans are due by October 
23, 2015; and the ground water and surface 
water sampling plans are due by November 
20,2015. As directed by USEPA, the 
remaining schedule for the performance of 
the work will be considered during 
completion and approval of the work plans.

10/15/2015 Submitted Monthly Report No. 71.

10/23/2015 Submitted Draft Addendum 3 to the Sediment 
Sampling and Analysis Plan.

1/29/2016
Received comments from USEPA on Draft 
Addendum 3 to the Sediment Sampling and 
Analysis Plan

10/23/2015 Submitted Draft Addendum 1 to the Sampling and 
Analysis Plan: TCRA Cap Porewater Assessment.

1/12/2016

Received comments from USEPA on the 
Draft Addendum I to the Sampling and 
Analysis Plan (SAP): TCRA Cap Porewater 
Assessment.

11/16/2015 Submitted Monthly Report No. 72.

11/20/2015 Submitted Draft Addendum 3 to the Groundwater 
Sampling and Analysis Plan.

2/26/2016
Received comments from USEPA and 
Agencies on the Draft Addendum 3 to the 
Groundwater Sampling and Analysis Plan.
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11/20/2015 Submitted the Draft Surface Water Sampling and 
Analysis Plan.

2/16/2016
Receiyed comments from USEPA by regular 
mail on the Draft Surface Water Sampling 
and Analysis Plan

12/1/2015 Submitted a Draft updated Fact Sheet for the Site.
12/15/2015 Submitted Monthly Report No. 73.

12/21/2015 Submitted a Draft Work Plan for collecting sediment 
samples from the surface of the armored cap.

12/22/2015 USEPA approyed components of the work 
plan related to sediment sampling. Sampling was conducted on 12/23/15.

1/15/2016 Submitted Monthly Report No. 74.

2/12/2016 Submitted a reyised SAP for porewater that resolyes 
comments receiyed from USEPA on January 12, 2016.

2/12/2016
Submitted a draft report summarizing the results of 
sediment samples associated with the TCRA armored 
cap.

2/16/2016 Submitted Monthly Report No. 75.

2/16/2016 Submitted Final Sampling and Analysis Plan. 
Addendum 1: TCRA Cap Porewater Assessment.

2/23/2016
Receiyed approyal for the Final Sampling 
and Analysis Plan. Addendum 1: TCRA Cap 
Porewater Assessment.

2/29/2016 Submitted Final Sampling and Analysis Plan, 
Addendum 3: Sediment Study.

3/16/2016
Receiyed approyal by email with required 
modifications for the Final Sampling and 
Analysis Plan Addendum 3; Sediment Study.

3/4/2016
Participated in a conference call with USEPA to 
discuss potential fish or shellfish tissue sampling at the 
Site.

3/15/2016 Submitted Monthly Report No. 76.

3/17/2016 Prepared and submitted the Final Sampling and 
Analysis Plan: Surface Water Study to USEPA.

3/24/2016
Receiyed approyal by email for the Final 
Sampling and Analysis Plan: Surface Water 
Study.
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3/22/2016 Submitted Final Addendum 3 to the Groundwater
Study Sampling and Analysis Plan.

3/24/2016
Received approval by email for Draft 
Addendum 3 to the Groundwater Study 
Sampling and Analysis Plan.

3/23/2016 Submitted Text Replacement: Final Sampling and 
Analysis Plan, Addendum 3: Sediment Study.

3/25/2016
Submitted Draft Addendum 2 to the Tissue Sampling 
and Analysis Plan for Additional Gulf Rillifish Tissue 
Sampling.

4/6/2016

Received approval by email for Draft 
Addendum 2 to the Tissue Sampling and 
Analysis Plan for Additional Gulf Killifish 
Tissue Sampling.

4/5/2016

The Respondents' Project Coordinator was 
notified by USEPA’s Remedial Project 
Manager that USEPA would be finalizing 
the FS for the Site via phone.

4/15/2016 Submitted Monthly Report No. 77.

5/^2016
Received an email from Gary Miller 
requesting assistance in locating a table from 
Appendix E of the Baseline Human Health 
Risk Assessment (BHHRA).

Responded with the table location in the
BHHRA on May 11,2016.

5/10/2016

Received email from Gary Miller requesting 
support in preparation of USEPA 
community meeting scheduled for May 25, 
2016.

Respondent's Project Coordinator followed up 
with Mr. Miller on May 10, 2016 and the 
Respondents are working on the requested 
materials.

5/11/2016

Received email from Gary Miller notifying 
the Respondents the National Remedy
Review Board (NRRB) meeting for the San' 
Jacinto Site is June 15, 2016. Mr. Miller 
also indicated any white paper submittals for 
the NRRB consideration should be provided 
to USEPA by May 20, 2016.

5/12/2016
Provided USEPA an updated draft schedule for 
sediment, tissue, groundwater, porewater and surface 
water sampling and analysis plan implementation.
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5/12/2016
Submitted a memorandum of Performance Reference 
Compound analysis procedures for porewater and 
groundwater sampling and analysis plans for USEPA 
review and approval.

5/13/2016
Received email approval of Performance 
Reference Compound Procedures from Gary 
Miller.

5/16/2016 Submitted Monthly Report No. 78.

5/23/2016 Submitted Sediment and Tissue Collection 
Memorandum, dated May 20, 2016.

5/24/2016

Received email approval of the 
modifications to the sediment and tissue 
sampling locations and procedures as 
presented in the Sediment and Tissue
Sample Collection Memo dated May 20, 
2016.

5/27/206 Submitted National Remedy Review Board paper. '

Prepared and submitted supplemental comments 
regarding remedial alternatives for the Site to 
the National Remedy Review Board (NRRB) on 
May 27, 2016, and a revised submittal on June
1. 2016, based on USEPA’s request to limit the 
number of pages in the submittal.

6/6/2016
Submitted proposal for revised schedule for 
completion of field work for surface water, sediment 
and tissue sampling.

6/6/2016 Received email approval of proposed field 
schedule from USEPA.

6/15/2016 Submitted Monthly Report No. 79.

7/1/2016
Provided USEPA a detailed schedule for completing 
surface water, and remaining tissue and sediment 
sampling.

7/11/2016 Provided USEPA an updated project database on July 
11,2016.

7/14/2016
Provided USEPA a memorandum regarding final 
armored cap porewater sampler intervals based on 
USEPA Dive Team sampler installation.

7/15/2016 Submitted Monthly Report No. 80.

8/3/2016 Coordinated with USEPA on sample split 
requirements for tissue samples.

8/4/2016
Received email confirmation that proposed 
tissue sampling split protocols were 
acceptable to USEPA.

8/15/2016 Received Final USACE Report.
8/15/2016 Submitted Monthly Report No. 81.
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9/6/2016 Provided USEPA with final raw data package for
2016 studies on September 6. 2016.

9/12/2016

Provided USEPA (by email) PDF copies of 
presentation materials and accompanying text from the 
September 8, 2016 meeting between USEPA and the 
Respondents.

9/15/2016 Submitted Monthly Report No. 82.

9/28/2106
Submitted a Data Summary Report: 2016 Studies, for 
sediment, porewater, groundwater, tissue, and surface 
water.

9/28/2016 Received notification that the Proposed Plan and FS 
for the Site had been posted by USEPA.

10/17/2016 Submitted Monthly Report No. 83.

10/31/2016
Received email from C. Sanchez regarding 
draft notes on October 27,2016 meeting 
with USEPA.

11/7/2016

Received an email notification from C. 
Sanchez at USEPA stating the comment 
period on the Proposed Plan and Final
Interim FS was being extended to January
12.2017.

11/12/2016 The Respondents responded to October 31, 2016 email 
from C. Sanchez.

11/15/2016 Submitted Monthly Report No. 84.

12/5/2016
Provided presentation materials for the USEPA 
meeting to discuss Respondents' concerns with the 
Proposed Plan and Final Interim FS.

12/15/2016

Finalized and posted to the project web site the Field 
Sampling Reports for studies conducted in 2016 on 
sediment, surface water, fish tissue, TCRA cap 
porewater, and groundwater.

12/15/2016 Submitted Monthly Report No. 85.

1/12/2017 Respondents submitted comments on the Proposed
Plan and Final Interim FS on January 12, 2017.

1/17/2017 Submitted Monthly Report No. 86.
2/15/2017 Submitted Monthly Report No. 87.
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3/7/2017

Receiyed a letter by certified mail from Gary 
Miller dated March 2, 2017, regarding the 
Respondents’ financial assurance 
responsibilities for the RI/FS and Time 
Critical Remoyal Action.

3/15/2017 Submitted Monthly Report No. 88.

3/24/2017
Submitted updated financial assurance information on 
behalf of MIMC in response to USEPA letter dated 
March 2, 2017.

4/4/2017
Submitted updated financial assurance information on 
behalf of IP in response to USEPA letter dated March 
2, 2017.

4/17/2017 Submitted Monthly Report No. 89.

4/21/2017
Receiyed comments on the Proposed Plan 
submitted by the San Jacinto Riycr Fleet 
from Gary Miller.

5/15/2017 Submitted Monthly Report No. 90.
6/15/2017 Submitted Monthly Report No. 91.

7/5/2017
On July 5,2017 , submitted to USEPA questions 
about the modeling performed by the USAGE and 
described in USAGE'S August 2016 report.

7/11/2017 Proyided USEPA edits on the draft meeting notes for 
the Respondents' June 15, 2017 meeting with USEPA.

7/17/2017 Submitted Monthly Report No. 92.
8/15/2017 Submitted Monthly Report No. 93.
9/15/2017 Submitted Monthly Report No. 94.

9/19/2017

Reeeiyed request from G. Miller to proyide 
table of exposure point concentrations 
(EPCs) for the hypothetical future 
construction worker in the area south of 1-10.

9/21/2017
Proyided Table 6-1 of the BHHRA and Figures 6-8 
and 6-30 of the RI Report in response to request from 
USEPA on September 19, 2017.
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10/5/2017
Notified USEPA that the database for RI/FS has been 
updated with the validated results of the recent 
sampling.

10/16/2017 Submitted Monthly Report No. 95.
11/15/2017 Submitted Monthly Report No. 96.

12/15/2017
Email from J. Laplante to USEPA G. Miller with letter 
attachment requesting confirmation that the UAO is 
terminated.

12/18/2017
Email from USEPA G. Miller to J. Laplante 
confirming receipt of 12/15/17 email 
regarding UAO termination letter.

12/15/2017 Submitted Monthly Report No. 97.
1/16/2018 Submitted Monthly Report No. 98.
2/15/2018 Submitted Monthly Report No. 99.
3/15/2018 Submitted Monthly Report No. 100.
4/16/2018 Submitted Monthly Report No. 101.
5/15/2018 Submitted Monthly Report No. 102.
6/15/2018 Submitted Monthly Report No. 103.
7/16/2018 Submitted Monthly Report No. 104.
8/15/2018 Submitted Monthly Report No. 105.
9/17/2018 Submitted Monthly Report No. 106.
10/15/2018 Submitted Monthly Report No. 107.


